COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 30/ 2019

ESTI MATE SUMVARY 11: 35: 28
CONTI D 22318 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 22318-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 12.5 DAYS TI ME ALLOW 50 WORK DAYS
I-70 EXIT 26 DDl MODI FI CATI ONS PERCENT TIME:  25.00 ORI G TI ME ALLOW 50 WORK DAYS
PRQJECT NO. SHEO701- 243
1-70 EXIT 26 DDl MODI FI CATI ONS
NAME OF ROAD:
PRQJECT COUNTI ES: VESA
CONTRACTOR:
KSK, LLC PAY PERI OD ENDI NG 09/ 25/ 2019 DATE TI ME STARTED 09/09/2019
P.O. Box 4768 DATE LET 05/ 16/ 2019 DATE WORK BEGAN 09/ 09/ 2019
DATE AWARDED 05/ 24/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/25/2019 DATE ACCEPTED
Grand Junction CO 81502 (970) 260- 3377 DATE NOTI CE TO PROCEED 09/09/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 917, 039. 00 PARTI Cl PATI NG $ 238,519. 06 $ 238, 519. 06
AWARD PRQIJECT AMT: $ 864, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 26.01% TOTAL EARNI NGS 238, 519. 06 238, 519. 06
FUNDS AVAI LABLE: $ 678,519. 94 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 238, 519. 06 238, 519. 06
TOTAL CLAI VS $ 0.00 RETAI NAGE -5,850. 12 -5, 850. 12
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 232, 668. 94 232, 668. 94
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 232, 668. 94 232,668.94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 232, 668. 94

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00040

202- 00195

202- 00201

202- 00203

202- 00210

202- 00220

202- 00250

202- 00705

202- 00805

202- 00821

203- 00010

C22318

22318-BI D
SHE0701- 243

| TEM
DESCRI PTI ON

ROADWAY

Condui t

*Renoval of Electrical

*Rermoval of Median Cover

*Renoval of Curb

*Rermoval of Curb and Gutter

*Renpoval of Concrete Pavenent

*Renmoval of Asphalt Mat

*Renoval of Pavenent Marking

*Rermoval of Light Standard Foundation

*Renpoval of Overhead Sign Structure

*Rermoval of Sign Panel

*Uncl assi fi ed Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
528. 000
LF
5. 00000
1, 442. 000
sy
5. 00000
522. 000
LF
5. 00000
835. 000
LF
8. 00000
384. 000
5%
25. 00000
180. 000
sy
16. 00000
994. 000
SF
4.00000
4.000
EACH
500. 00000
1. 000
EACH
6, 350. 00000
3. 000
EACH
400. 00000
1, 280. 000
oy

17. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
528. 000
528. 000

0. 000
1, 442. 000
1,442.000

0. 000
522. 000
522. 000

0. 000
835. 000
835. 000

0. 000
384. 000
384. 000

0. 000
180. 000
180. 000

0. 000
0. 000
0. 000

0. 000
4. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1, 280. 000
1, 280. 000
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2,640

7,210

2,610

6, 680

9, 600

2,880

2,000

21,760

00

00

00

00

00

00

.00

00

.00

.00

00

11:35:28

AMOUNT

2,640

7,210

2,610

6, 680

9, 600

2,880

2,000

21,760

00

00

00

00

00

00

.00

00

.00

.00

00



CONTI D: C22318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22318-BID ESTI MATE RUN 09/ 30/ 2019
PRQJECT: SHEO701- 243 ESTI MATE NO 0001 11: 35: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01140 *Rolling 10. 000 0. 000
HOUR 9. 000 450. 00
50. 00000 9. 000 450. 00
0065 203-01500 *Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0070 203-01582  *Truck (Dunp) 10. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0075 203-01590 *Front End Loader (Rubber Tire) 10. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0080 203-01594 *Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0085 203-01597 *Pot hol i ng 30. 000 0. 000
HOUR 15. 000 3, 750. 00
250. 00000 15. 000 3, 750. 00
0090 208-00002 Erosion Log Type 1 (12 Inch) 60. 000 0. 000
LF 60. 000 600. 00
10. 00000 60. 000 600. 00
0095 208-00035  Aggregate Bag 130. 000 0. 000
LF 119. 000 119. 00
1. 00000 119. 000 119. 00
0100 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0105 208-00054 StormDrain Inlet Protection (Type I1) 11.000 0. 000
EACH 11. 000 1, 650. 00
150. 00000 11. 000 1, 650. 00
0110 208-00103 Renoval and Disposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00

45. 00000 0. 000 0. 00



CONTI D:

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00106

208- 00107

210- 00810

304- 03000

304- 06000

403- 34871

411-10255

412- 00900

503- 00018

503- 00054

606- 00301

C22318

SHEO0701- 243

22318-BID

| TEM
DESCRI PTI ON

ROADWAY

Sweepi ng (Sedi ment Renoval)

of Trash

Renoval

Reset Ground Sign

*Aggregat e Base Course (O ass 3)

*Aggr egat e Base Course (Cl ass 6)

* Hot

M x Asphalt (Grading SX) (100) (PG 76-28)

*Enul si fied Asphalt (Sl ow Setting)

*Concrete Pavenent (9 Inch)
*Drilled Shaft (18 Inch)
*Drilled Shaft (54 Inch)

*Quardrail Type 3 (6-3 Post Spacing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
75. 00000
20. 000
HOUR
75. 00000
5. 000
EACH
500. 00000
548. 000
TON
31. 00000
522. 000
TON
33. 00000
138. 000
TON
300. 00000
84. 000
GAL
6. 00000
1, 506. 000
%
80. 00000
4. 000
LF
250. 00000
48. 000
LF
1, 260. 00000
38. 000
LF

45. 00000

QrY TH'S PERI OD
QTY TO DATE

48.
48.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000
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60, 480.

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

11:35:28

AMOUNT

60, 480.

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

606- 00910

606- 01340

606- 02003

609-21020

612-00021

613- 00200

613- 00306

613- 07002

613-40010

614- 00012

614-00013

C22318

22318-BID
SHEO0701- 243

| TEM
DESCRI PTI ON

ROADWAY

*Quardrail Type 9 (Style CA)

*End Anchorage Type 3D

*End Anchorage (Nonfl ared)

*Curb and CGutter Type 2 (Section II-B)

Delineator (Type |) (Barrier)

*2 Inch Electrical Conduit

*3 Inch Electrical Conduit (Bored)

*Type Two Pull Box

*Li ght Standard Foundati on

Sign Panel (Class Il)

*Sign Panel (Class I11)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
78. 000
LF
145. 00000
1. 000
EACH
1, 420. 00000
1. 000
EACH
3, 160. 00000
731. 000
LF
27.00000
3. 000
EACH
60. 00000
529. 000
LF
13. 00000
81. 000
LF
52. 00000
1. 000
EACH
960. 00000
4. 000
EACH
1, 680. 00000
11. 000
SF
30. 00000
504. 000
SF

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
529. 000
529. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
4.000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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6, 877

6,720

.00

.00

.00

.00

.00

00

.00

.00

00

.00

.00

11:35:28

AMOUNT

6,877

6,720

.00

.00

.00

.00

.00

00

.00

.00

00

.00

.00



CONTI D: C22318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22318-BID ESTI MATE RUN 09/ 30/ 2019
PRQJECT: SHEO701- 243 ESTI MATE NO 0001 11: 35: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-01522 Steel Sign Support (2-1nch Round)(Socket) 3. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0230 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0235 614-42400 *Monot ube Overhead Sign Bridge (24 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
120, 000. 00000 0. 000 0. 00
0240 614-70336 *Traffic Signal Face (12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0245 614-84000 *Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
4, 050. 00000 0. 000 0. 00
0250 614-85001 *| npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
24, 000. 00000 0. 000 0. 00
0255 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 250 6, 250. 00
25, 000. 00000 0. 250 6, 250. 00
0260 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0.314 43, 515. 06
138, 583. 00000 0.314 43,515. 06
0265 626-01103 *Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 250 4,622.50
18, 490. 00000 0. 250 4,622.50
0270 627-00008 *Modi fi ed Epoxy Pavenent Marking 9. 000 0. 000
GAL 0. 000 0. 00
145. 00000 0. 000 0.00
0275 627-30407  *Preformed Thernopl astic Pavement MarKking 53. 000 0. 000

Wor d- Synbol Spe
( Y ) (sp SF 0. 000 0.00

17. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0280 627-30411

0285

630- 00000

0290

630- 00007

0295

630- 00012

0300

630- 80305

0305

630- 80341

0310

630- 80355

0315

630- 80357

0320

630- 80360

0325

630- 80363

0330 630-80364

C22318

SHEO0701- 243

22318-BID

| TEM
DESCRI PTI ON

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Fl aggi ng Station Light

Construction Traffic Sign (Panel

Si ze A)

Portabl e Message Sign Panel

Advance Warni ng Fl ashi ng
Type)

or Sequencing Arrow Panel (B

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Devi ce

(Wth Light) (Flashing)

Drum Channel i zi ng Device (Wth Light) (Steady Burn)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
43.000
SF
15. 00000
1, 600. 000
HOUR
8. 00000
20. 000
DAY
300. 00000
50. 000
DAY
1, 000. 00000
2.000
EACH
1, 500. 00000
51. 000
EACH
5. 00000
2.000
EACH
4, 000. 00000
2.000
EACH
1, 000. 00000
157. 000
EACH
40. 00000
12. 000
EACH
40. 00000
10. 000
EACH

40. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
4. 000
4.000

0. 000
4.000
4.000

0. 000
13. 000
13. 000

0. 000
0. 000
0. 000

0. 000
16. 500
16. 500

0. 000
1. 000
1. 000

0. 000
1. 000
1.000

0. 000
78.500
78.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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32

1,200

13, 000

82

4, 000

1, 000

3,140

.00

00

00

.00

50

00

00

00

.00

.00

11:35:28

AMOUNT

32

1, 200

13, 000

82

4,000

1,000

3, 140

.00

00

00

00

.00

50

00

00

00

.00

.00



CONTI D:

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0380

700- 70010

700-70013

700- 70016

700- 70019

700- 70034

700-70111

700- 70380

630- 80380

CAT NO0400

0370

0375

620- 00002

620- 00020

C22318
22318-BID
SHEO0701- 243

| TEM
DESCRI PTI ON

ROADWAY

F/ A M nor Contract Revisions

I ncentive

F/ A Concrete Pavenent

F/ A Fuel

Cost Adj ust ment

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A Grand Val |l ey Power

Project First Program

F/ A Erosion Control

Traffic Cone

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
20, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
500. 000
FA
1. 00000
12, 000. 000
FA
1. 00000
1, 500. 000
FA
1. 00000
500. 000
FA
1. 00000
250. 000
EACH
7. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
20, 000. 00000
1. 000
EACH
5, 000. 00000
CAT 0400  CURRENT AMT $

PROQIECT TOTAL

CURRENT AMT $

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
93. 000
93. 000

892,039.00 %

0. 000
1. 000
1. 000

0. 000
1. 000
1.000

917,039.00 %
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651.

213, 519.

20, 000.

5, 000.

238, 519.

11:35:28
CUMULATI VE
AMOUNT

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

00
651. 00
06% 213,519.06

00
20, 000. 00

00
5, 000. 00
00$ 25, 000. 00
06% 238,519.06



